

WORKSHOP PROGRAMME « FESTIPAIX OF FATIMA 2021 »

1st Week

Schedule	Monday, 18-10-2021	Tuesday, 19-10-2021	Wednesday, 20-10-2021	Thursday, 21-10-2021	Friday, 22-10-2021	Saturday, 23-10-2021
08:30-09:00	Official launch of the workshop	Logistical set-up	Logistical set-up	Logistical set-up	Logistical set-up	Logistical set-up
09:00-11:00	General introduction to cinematography	Writing the script	The production	Writing the script	The production	Writing the script
11:00-11:15	Pause					
11:15-13:15	The production	Acting direction	The realisation	Image capture	The realisation	Image capture
13:15-14:30	Pause					
14:30-16:30	The realisation	Image capture	Sound recording	Acting direction	Sound recording	Acting direction

2nd Week

Schedule	Monday, 25-10-2021	Tuesday, 26-10-2021	Wednesday, 27-10-2021	Thursday, 28-10-2021	Friday, 29-10-2021	Saturday, 30-10-2021	
08:30-09:00	Logistical set-up	Logistical set-up	Making the film at the end of the Residency (Writing the script)	Making the film at the end of the work (Rehearsal & Filming)	Making the film at the end of the workshop (Editing)	Final Evaluation End of workshop	
09:00-11:00	Writing the screenplay	The realisation					
11:00-11:15	Pause						
11:15-13:15	Image capture	Sound recording	Making the film at the end of the workshop (Casting & Rehearsal)	Making the film at the end of the workshop (Filming)	Making the film at the end of the workshop (Mixing)		
13:15-14:30	Pause						
14:30-16:30	Video editing	Sound mixing					

**Production: 2hrs; Cinematography: 10hrs; Video editing: 12hrs; Directing: 4hrs; Sound recording: 6hrs; Creative: 4hrs; Lighting: 4hrs; Script: 4hrs; Sound mixing: 4hrs.
That is: 56hrs in total.**